

# Waimea Trails and Greenways

## MEETING NOTES

February 13, 2007

PRESENT: Clem Lam, Keith Wallis, Avi Okin, Lynn Taylor, Leningrad Elarionoff, Peggi Kamisato

1. Tee shirts - Avi is meeting Ben tomorrow to retrieve the tee shirts.
2. Avid to follow up with Carter Center about the revetment.
3. James reports that the consultant has committed to the following dates:  
2-23-07 - Preliminary to the County, County review by 3-2-07  
5-25-07 - Prefinal drawings to County, County review by 6-1-07
4. Ask James when the final is to be submitted. What time line is required for the State transportation review?
5. How much money will be needed for the construction of phase 1 and how much money will be needed for design of phase 2 and construction? When will construction begin?
6. Clem is to talk with Pete Hoffman requesting his help in funding for construction of phase one and support for funding of the next phase.
7. STIP funding - Leningrad found out that STIP designation and funding is not in jeopardy right now. James confirms this.
8. Lodge and Parker School - securing easements for these is part of phase one work, especially the Lodge, we need to make sure we are actively working on this.
9. Clem is to talk to the Mayor to thank him for the time line and to see if construction on phase 1 can start before the end of his administration.

cc. Kaz Shigezawa  
Greg Mooers  
James Komata