

Waimea Trails and Greenways

MEETING NOTES

February 4, 2008

PRESENT: Clem Lam, Lynn Taylor, Peggi Kamisato, Avi Okin, Leningrad Elarionoff, Laura Dierenfield, Tommy Sing

1. Jim Lutter has been keeping track of the STIP money and his latest observation shows construction money in 2009 FY and design money for Increment 2 in the same period.
2. Publicity - we have been lax on getting any visibility for WT&G - our land acquisition accomplishments of 2007 have gone unpublicized. Leningrad suggests getting North Hawaii Edition to do a special. Peggi will come up with some notes. Clem will give Lynn Taylor some events - Time line, Lynn will try to write something. Carolyn Lucas should be contacted - maybe we can get her to do an article.
3. Workday - we would like to start this now that we have the land but the fencing will have to be installed. We need to find out if we can hire someone to put up fencing that could be used for the trail in the Parker Ranch land and the Lalamilo Research Station.
4. The Memorandum of Agreement with the WOC has been lagging. The new consultant has not been brought on board - it is February! That only leaves 7 months until August when James says we have to be done to get the money to start construction. Clem will call Pete Hoffman to see if he can get some action out of Parks and Recreation.

cc. Kaz Shigezawa, Greg Mooers, James Komata