

Waimea Trails and Greenways

MEETING NOTES

April 20, 2009

PRESENT: Clem Lam, Avi Okin, Peggi Kamisato

1. Work day - Will have to be postponed. Clem wrote a letter to Bob Fitzgerald last week requesting action on the fencing so we can have our work day - no response yet.
2. Lodge - County has not answered our questions on the status of the friendly condemnation proceedings.
3. Schedule - Clem talked with David Imata. With the request to be put back on the STIP, the DOT has made requirements on Imata's work that goes beyond his original contract. He is scrambling now to satisfy their requirements for:
 - environmental assessment - they are requiring he answer for the entire trail corridor which includes archeological sites down past the transfer station. He is trying to pick up additional consultants to help him with this.
 - 401 - water quality issues - he is unfamiliar with this and has requested proposals from a consultant.
 - Army Corps of Engineers is involved now that he has determined that box culverts are the best way to cross the stream (the structure is touching the bottom of the stream)
 - SCAP - it is completed and awaiting signature which he is supposed to be getting today.
 - CLOMR - this is finished with the exception of some exhibits which he needs to add.
4. We have been working with the Mauna Kea Soils and Water Conservation District - Matt Wung and Carolyn Wong - perhaps they can be of some assistance to David Imata.
5. David Imata said our committee can assist in getting construction access through Parker Ranch, nature Park, Kanu O ka Aina (and getting them to move their buildings) and the Magoon property - we are willing to help with obtaining access permission.
6. - Avi is going to write an article on the new signs for North Hawaii News - Laura is working on an article also.

cc. James Komata, David Imata