

Waimea Trails and Greenways

MEETING NOTES

November 23, 2009

PRESENT: Clem Lam, Leningrad Elarionoff, Peggi Kamisato

1. Fence - Brandi Beaudet has sent a letter breaking down the labor and materials for the fencing. Clem will forward this to Parks and Rec and see if we can use Bike Fund money for the material portion.
2. Fence through Lalamilo Research Station - in preparation for our next community workday we also have to provide for a 6 foot high permanent chain link fence. We want the funding to come from the Bike fund - how do we proceed to get bids for this work. Will this jeopardize future federal funding? Is work done on our last workday jeopardizing future federal funding? Clem contacted Sandy from Kanu O ka Aina who wants to walk the area again to see where the fence will go. Avi has volunteered to get the bids.
3. The anonymous donor has helped to fund the fence project. The amount of the funding is unknown at this time and we will have to wait until we can talk to Diane Chadwick to see how much we will have to come up with.
4. HPA workday on Wednesday November 25 - Dave Higgins will donate the chipper and donate his time in running the chipper. WOC has agreed to allow use of their tools. Avi and Clem will meet at Carter Center at 8:00 and set up for the group. We will need to get weed cloth to put under the chips.
5. December 2 meeting with the County
 - it is agreed that this meeting will be lead by the County - it is their attempt to get their departments and consultants to work together to complete the trail
 - Our committee is concerned about the following and will try to get these items addressed:
 - What can be done differently this time to insure that this project will be designed and built?
 - Will management practices be put into effect to monitor the progress of the trail effort and periodic and frequent checks on the work be done and communicated to our committee.
 - Funding - County, Federal and any other funding sources - how

can these be monitored by the County - who will do this to make sure they don't lapse? Who knows the rules for these funds. Are federal funds jeopardized by work already done on the trail? can someone ask Inouye for funding?

- When is the consultant going to start again and put in for permits?
- Who will be responsible for a time line, sticking to it and modifying it if necessary?
- Lindsey Road bridge redesign - is this still going to accomodate WT&G?

cc. James Komata, Bob Fitzgerald